
 

Mr. Ross del Rosario                                           November 9, 2011 
USEPA Region 5 – SR6J 2037 
77 W. Jackson Boulevard 
Chicago, Illinois 60604-3590 
 
RE:  October 2011 Monthly Progress Report 

Former Crawford Station MGP Site 
Chicago, Illinois 
Peoples Gas Light and Coke Company   
 
CERCLA Docket No. V-W-08-C-917 and V-W-11-C-981 
CERCLIS ID – ILN0000510192  

 
Dear Mr. del Rosario: 

On behalf of Integrys Business Support, LLC (IBS), Natural Resource Technology, Inc. (NRT) is providing this 
Monthly Progress Report for the Former Crawford Station Manufactured Gas Plant (MGP) Site.  This report 
encompasses the Removal Action work and the Remedial Investigation/Feasibility Study (RI/FS) activities that are 
being performed concurrently. 

I. Time Critical Removal Action (AOC V-W-11-C-981) 

1)  Progress Made During the Past Month 

■ Implementation of the Removal Action on Parcels A, B & O is being initiated in accordance with the 
USEPA-approved Removal Action Work Plan, Rev. 1 (RAWP).  

■ Design services have been completed including preparation of plans and specifications for the work to 
assist in obtaining Contractor bids. 

■ Permit applications have been filed for construction with the City of Chicago Office of Underground 
Construction (OUC); permit approval is pending. 

■ Permit applications for wastewater discharge authorization from the Metropolitan Water Reclamation 
District of Greater Chicago (MWRDGC) have been filed; permit approval is pending. 

■ Preliminary site work, including installation of fencing and clearing and grubbing in the Removal Action 
Area has been initiated. 

■ Contractor bids are in the process of being solicited for the construction of sheetpile wall and excavation of 
MGP source material. 
 

■ An Off-Site Acceptability Determination for the Laraway Refuse Disposal Facility (RDF), Joliet, IL operated 
by Waste Management, Inc. was obtained from USEPA on September 11, 2011.  This facility is one of the 
disposal facilities identified in the RAWP for disposal of MGP waste material. 
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2)  Analytical and Other Testing Results Received 

■ None.  

3)  Project Work Next Month  

IBS Actions 

■ Per Integrys’ notficaiton to USEPA on October  21,2011, field sampling work associated with the potential 
Soil Amendment areas will be conducted to obtain additional TCLP benzene and total benzene data for 
purposes of determining the need for soil amendment prior to off-site disposal. 

■ Construction activities in November are expected to be limited to bidding activities, selection of 
Contractors, securing permits, project planning and initial site mobilization. Some limited initial excavation 
of MGP impacts may be required to facilitate installation of staging areas and the soil amendment pad.   

■  The air monitoring system will be set up and background samples will be obtained prior to the start of 
significant construction activity. 

USEPA Actions 

 None 

4)  Anticipated Schedule  
 

Deliverable or Milestone Target Date Actual Date 
Settlement Agreement Signed -- October 12, 2011 
Project Start Date  October 12, 2011 
Monthly Progress Reports Due the 11th of Each 

Month 
 

Removal Action Work Plan, Rev 01  August 1, 2011 
Removal Action Work Plan, Rev. 11  September 6, 2011 
USEPA Approval of RAWP1  September 8, 2011 

Removal Action – Start Date November 2011  
Removal Action – Completion Date Late Summer 2012  

1 Removal Action Work Plan documents were prepared pursuant to AOC V-W-08-C-917 
 

5)  Problems or Potential Problems Encountered  

■ Initiation of construction work has been delayed due to the need to secure OUC and MWRD permits for 
the work. 

6)  Actual or Planned Resolution of Problems or Potential Problems  

■ Schedule adjustments may be necessary to account for longer than expected permitting process. 
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II. RI/FS Activities (AOC V-W-08-C-917)  
 
1)  Progress Made During the Past Month 

■ IBS initiated preparation of the Completion Report for the 240-acre Crawford Station MGP Site.  Work on 
the Completion Report includes assembly and review of existing environmental reports related to the site; 
work on this report is on-going. 

2)  Analytical and Other Testing Results Received 

■ None.  

3)  Project Work Next Month  

IBS Actions 

■ Continue development of the Completion Report in accordance with the project schedule identified in the 
2011 PGL Annual Progress Report and Master Schedule Update. 

USEPA Actions 

■ None. 

4)  Anticipated Schedule  
 

Deliverable or Milestone Target Date Actual Date 
Settlement Agreement Signed -- October 31, 2008 
Project Start Date  December 15, 2011 
Monthly Progress Reports Due the 14th of Each 

Month 
 

Completion Report , Rev. 0 December 15, 2011  
Pre-Site Specific Scoping Meeting January 16, 2012  
Site Specific Work Plan, Rev. 0 March 14, 2012  
Receive USEPA Comments on SSWP, Rev. 0 May 14, 2012  
Site Specific Work Plan, Rev. 1 June 28, 2012  
USEPA Approves SSWP, Rev. 1 July 29, 2012  
RI/FS (Parcel Group 1) July 2012 to Sept. 

2014 
 

 

5)  Problems or Potential Problems Encountered  

■ None 

6)  Actual or Planned Resolution of Problems or Potential Problems  

■ None 



Mr. Ross del Rosario 
November 9, 2011 
Page 4 

 
 
 

WWW.NATURALRT.COM 

Please contact Mr. Naren Prasad of IBS at 312.240.4569 if you should have any questions regarding the content 
of this progress report. 

 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 
 
 
 
John M. Nardozzi, P.E.  Timothy B. Norris, PG 
Principal Engineer  Geologist 
 
cc:  D. Wilson, IEPA (via US Mail and email) 
 Mr. Naren Prasad, Integrys (via email) 

Mr. Brian Bartoszek, Integrys (via email) 
Mr. David Klatt, CH2M Hill (via email) 
Ms. Jennifer Kahler, NRT 
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